

FILE

*Chart
Black Shield
Meeting*

OXC 9290

Copy 2

27 September 1965

MEMORANDUM FOR: Control Center, OSA

SUBJECT: BLACK SHIELD Status Charts

REFERENCE: OXC 8998-65, dated 2 August 1965
OXC 9272-65, dated 22 September 1965

Historical summaries of Materiel Division's charts
for that portion of BLACK SHIELD which concluded on
16 July 1965 are submitted as attached.

SIGNED

[Redacted]
Chief, Materiel Division
OSA-DD/S&T

25X

Attachments- a/s

MD/OSA [Redacted]

Distribution:

- #1 - CC/OSA
- #2 - MD/OSA
- #3 - RB/OSA (w/o att)
- #4 - Chrono (w/o att)

X1

SECRET

25X1

CHART #3

TESTING/VALIDATION PACING SCHEDULE

When the aircraft came out of the original major modification program, the difficulties encountered precluded following the Testing/Validation Pacing Schedule as originally conceived. A new modification program was implemented to correct these difficulties incorporating a revised Testing/Validation Pacing Schedule.

25X1

Approved For Release 2004/11/29 : CIA-RDP71B00399R000600120010-0

Approved For Release 2004/11/29 : CIA-RDP71B00399R000600120010-0

CHART 4a, 4b, 4c, 4d

MODIFICATION SCHEDULE #126, #127, #130, #131

Originally, Articles #130 and #131 were completed under this schedule. Malfunctions which were experienced, however, dictated additional modification requirements. Subsequently, Articles #126 and #127 were completed under the original modification schedule and all articles progressed into the new modification schedule.

CHART #5, 7, 8, 10

Items were on schedule as of 16 July 1965. Items remain on schedule with progress now directed towards revised BLACK SHIELD deployment date.